
From: PARRETT Kevin
To: Grandinetti, Cami
Cc: Zhen, Davis; Robinson, Deborah
Subject: RE: language to consider
Date: Saturday, February 27, 2016 10:27:11 PM
Attachments: State Edits.docx

Cami.  I worked off your version  Attached are the State's requested edits.

-Kevin

________________________________

From: Grandinetti, Cami [Grandinetti.Cami@epa.gov]
Sent: Thursday, February 25, 2016 12:53 PM
To: PARRETT Kevin
Cc: Zhen, Davis; Robinson, Deborah
Subject: language to consider

My language—built off what I received from performing parties
EPA expects to work with potentially responsible parties to develop an implementation plan for completing cleanup
 at Portland Harbor and will likely manage the Portland Harbor cleanup by dividing the site into SMAs or groups of
 SMAs for purposes of design and construction, based on prioritization of significant source and risk areas, logistics
 or sequencing of construction (including the potential for resuspension of contaminants during construction),
 efficiency or other factors.  EPA may use a variety of administrative tools, including entering into consent decrees
 with different parties to expedite and complete remedy implementation.
The implementation strategy will consider how to sequence cleanup and will likely require collection of additional
 data.  Sequencing of cleanup will need to consider impacts of upstream contamination, proximity to other areas of
 contamination not being addressed and how the cleanup action fits into the final remedy.

From Silvina
“Due to the vast size of the site and the breadth of contamination, implementation of the preferred alternative may
 need to be conducted in phases and/or work sequenced.  Post remedy selection activities will include planning for
 remedy implementation to consider, at a minimum, source control actions, recontamination, scope (size) of the
 actions across the site, impacts to the river users and the community, seasonal weather impacts, fish windows and
 responsible party participation.  EPA has the discretion to implement the work in phases or divide the site into
 Operable Units, and/orsequence the cleanup as appropriate to implement the actions effectively and efficiently. 
 Nevertheless, this document proposes/selects the final action that addresses all the risks posed by the site.”

_______________________________________
Cami Grandinetti
Program Manager, Remedial Cleanup Program
USEPA
1200 6th Ave, Suite 900
ECL-123
Seattle, Wa.  98101
206-553-8696 (desk)
206-390-8890 (cell)
206-553-0124 (fax)
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State’s edits to Cami’s draft text is shown in track changes:



[bookmark: _GoBack]EPA expects to work with potentially responsible parties to develop an implementation plan for completing cleanup at Portland Harbor and will likely manage the Portland Harbor cleanup by dividing the site into SMAs or groups of SMAs or Operable Units for purposes of design and construction, based on prioritization of significant source and risk areas, logistics or sequencing of construction (including the potential for resuspension of contaminants during construction), efficiency or other factors.  EPA may use a variety of administrative tools to expedite and complete remedy implementation, including entering into multiple consent decrees with different parties or groups of parties to expedite and complete remedy implementation.  The implementation strategy will consider how to sequence cleanup and will likelymay require collection of additional data.  Sequencing of cleanup will need to consider potential impacts of upstream work on downstream areasimpacts of upstream contamination, proximity to other areasnature and extent of contamination not being addressed and integration of the how the cleanup action fits into the final overall (final) remedy.

 












